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1. General , 25X1
No work whatsoever was undertaken between the period 21 December 1952 and 5
January 1953. The German workers engaged on the site have only received 60%
of theilr wages and have becoms very discontented, progress having noticeably
slackened, .
2, Barrack Accommodation
Of the four barrack blocks under construction, one has now been completed and
the remaining three have been bullt up as far as the first floor.
3, Heavy Building Equipment
During. the period of report, two bulldozers and a mechanical scrubber (sic)
have arrived on the site.
' "ﬂ’“, Pergonnel
The ‘total number of German workers employed on the site has now to
between 700 and 800, all members of the Bau Union, Brandenburg. 25X1
\ l’chis total is to be eventually 25X1
inereased up to 3000, if this total cannct
be achieved from volunteers, then local gonseription will be regtored %o, 25X1
Due to general dissatisfaction over wages, numerous workmen have already left
and commenced work at Peenemunde.
5. Progress 6f Work

(=) On the building site west of the Vietmannsdorf/Gross DBlln road, a
series of poles surmounted by electric arc lamps have been erected. To date
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no night work has been carried out, but it is understood thet this will be
the case in the future. , , o

() A built-up concrete level crossing has been c‘onstﬁcted on the road
crogsing over the railway siding adj oining the southern side of the airfield,

(e) Clearing and ievelling has continued on_,the sastern portion of the
project and only 100 meters now remain to be levelled before the boundary

is reached, Considerable. excavetion is continuing in the most recently cleared

200 meters of ground, and concrete posts of varlous lengths are being sunk
into the grouid, the excavations 25X1
were Antended for the fuel installation that was to be bullt there.

Transport
The following vehicle was observed entering the. sites:

Six-wheeled Studebakef type trucks., No details of the 25X1
driver's uniform was obtaineble,
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25X1

Arc lamps for Fleld illmmination
Concrete Underground Ceonstruction
- Conerete Rallwaey Crossing
levelling Work
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